

Mukul Madhav Foundation & Finolex Pipes sponsored and BISLD Livelihoods implemented project

Nari Shakti Project – Phase 3

Monthly Progress Report October 2025

Location: Kaprada Block & Silvassa , DND

Project at Glance

Name of the Project	Nari Shakti – Women’s Empowerment Through Sustainable Livelihood Development Phase 3
Sponsored by	Mukul Madhav Foundation (Finolex Pipes)
Date of sanction	1 st July 2025 to 31 th March 2026
Total villages selected	08 (Varoli, Jirval , Kothar, Bhandarkutch, Randha, Nana Randha, Sili, Galonda)
Current Year’s Budget (Rs)	16.89 lakh

Project Objectives

- ❖ Strengthen Economics Empowerment through Diversified Livelihoods
- ❖ Build Women's Leadership and Decision –Making Capacity
- ❖ Improve Social Well-being and Gender Equity

Highlights of October 2025

- Training on Agriculture Activity - Conducted One Trainings on Creeper Cultivation at Sili and Galonda village
 - Training on Convergence— Conducted 02 session on Cucumber cultivation At Kothar and Jirval Village .
 - Village-Level Meeting – 05
 - Celebration of Mahila Kishan Day was held on 15th October in Kaprada, with the participation of 42 women.
 - 1SHG successfully accessed RS. 6 lakh loan for Paddy Harvest and Vegetable Cultivation, promoting income generation and self-reliance with the guidance, facilitation of staff and CRP.
- Two convergence sessions on the Cucumber cultivation were conducted, benefiting 55 participants. Each participant received 3 kg cucumber seeds, 150 kg manure, 1 tarpaulin sheet, 2 crates, and 1 bottle of fungicide, with total convergence support of ₹8.25 lakh.



Nari Shakti -Promoting Women Centric Farm and Non-Farm Livelihoods- Phase 3

Sr. No.	Activity detail	Unit	Total Plan	Oct 25 Achievement	Cumulative Achievement	Remark
	Project Cost					
A	Livelihood generating activity					
1	Strawberry cultivation	No	50	30	30	50 participant Finalized for this activity and meeting for pre planation activity was done. Plant and mulching sheets were provided to 30 participants, And 20 participant plant will be distributed within the next two days. Covered 8 project villages .
2	Support for Establishment of Agri-Business & Rural Entrepreneurship/ Enterprise	No	10	10	0	Randha , Sili , Varoli ,Kothar ,Jirval , Bhandarkatch , Galonda , Nana Randha villages covered under this activity (Vegetable Nursery -3, Vegetable retile Shop -7
3	Chaff cutter / Agri tools	No.	2	2	0	Varoli Talat & Jirval villages selected for the support even CHC finalized under this activity .
	Total (A)					
B	Training and Capacity Building					
1	Capacity Building of Local Community Institutions	Trainings	6	1	5	Training on management practices of Creeper vegetables cultivation given to project participants under this training 37 participants participated at Sili village.
2	Strengthening Livelihood Enterprise and Market Linkages(Livelihood &Enterprise Promotion)	Trainings/ Knowledge Sharing Workshop	6	1	2	Low-cost inputs for residue free farming training given on Vermicomposting and vermiwash units development at existing project participants farm - 28 participants attended this training (Varoli ,Jirval ,Kothar villages covered under this activity)
3	Institutional Convergence with Government Programs (Convergence Facilitation)	Trainings	10	2	5	One training with TASP –Valsad conducted during reporting period total 55 participants attended this training from 3 project villages . Topics covered – Tribal departments schemes for small famers and how to apply for the schemes like animal shade, orchard farming , dairy farming etc. orientation given to participants.
4	Creation of Local Resource Persons and Champions	Trainings/ Workshop	5	1	1	Training on creepers vegetables cultivation & value of drip irrigation in the vegetables cultivation . Total 22 SHG office bearers from Varoli village attended this training during the reporting period .
5	Day celebrations	No of events	4	1	1	Women's farmer day (15 th October) celebrated at block place Kaprada BAIF campus with the presence of 48 women's farmers.

Next Month Plan

- ❖ Capacity Building Training in Agriculture Activities such as Creeper based cultivation and Vegetable Cultivation – 01 Training sessions.
- ❖ Convergence Training on Women's Awareness schemes – 02 Training Session.
- ❖ Creation of Local Resource Persons and Champions- 2 Training Session
- ❖ Support to IGA activity under entrepreneurship development .
- ❖ Support to custom hiring center .
- ❖ Branding of the project developed activities.

Caption of photographs



Training to project participants on different government schemes & best agricultural management practices at sili, and Kothar Village



Convergence Training on Cucumber Kit



Village level Meeting with SHG



Preparation for the Strawberry cultivation



Creeper vegetable cultivation –Bitter gourd crop cultivation



Inputs supply through project support Strawberry Plant and Mulching Paper



THANK YOU