

Vermicompost Project

Location – Palghar

Status Report – 5th Nov 2025

1. Project Objectives

- To promote organic farming practices through vermicomposting.
- To set up [number] vermicompost units for 145 farmers in Palghar district.
- To build farmers' capacity in producing organic manure and improving soil fertility.

2. Activities Completed

Conducting Awareness meeting on vermicomposting through village meetings, community meeting and corner meetings.

- Baseline survey conducted for 145 beneficiaries.
- 145 beneficiaries shortlisted based on eligibility criteria.

List of Selected Beneficiaries:

Sr. No.	Village Name	Gram Panchayat	Block	District	No of Beneficiary
	Moj	Moj	Wada	Palghar	30
	Pimproli	Moj	Wada	Palghar	50
	Varai	Moj	Wada	Palghar	25
	Vikos	Moj	Wada	Palghar	20
	Tilasa	Moj	Wada	Palghar	20

Documentation ensures proper tracking and comparison post-intervention.

A. Vendor Selection & Procurement

- Vermicomposting Kits: Drum vendor and vermicompost (vermiculture) supplier selected.
- Plantation: Nursery vendor for Gliricidia plans.
- Spry Equipment: Hardware vendor for Spry bottle.

B. Kit Distribution

- The procurement of drums for all 145 beneficiaries has been successfully completed.
- Plastic drum kits have been distributed to all 145 beneficiaries.
- Field-level training sessions were conducted in 5 different batches, covering all 145 beneficiaries.
- All 145 beneficiaries have completed the filling of drums with animal dung and waste.
- Vermiculture (worms) kits have also been successfully distributed to all 145 beneficiaries.

C. Plantation Activity

- Procurement of Gliricidia plants for all 145 beneficiaries has been successfully completed.
- Plants have been distributed to all 145 beneficiaries.
- Plantation work has been completed for 145 beneficiaries
- Kitchen garden vegetable sampling kit have been distributed to all 145 beneficiaries.

D. Upcoming Plans

- Complete the purchasing of spry bottle and distribute the to beneficiaries.
- Complete the purchasing of large scale vermicompost unit (Vermi Bed) and distribute the to beneficiaries.
- Complete the pending organic farming trainings and provide the soil testing service.
- The **field team has been mobilized** to ensure smooth on-ground implementation.
- Monitor and record the yield of vermicompost activity and Kitchen Garden activity.
- **Post-distribution monitoring and technical support** will be provided to all beneficiaries to ensure effective adoption and usage.

E. Photographs

Mobilization



Document Collection



Drum Distribution



Kitchen Garden kit and Plants Distribution



Field Training



Vermiculture Distribution

