

## **Vermicompost Project**

**Location – Palghar**

**Year – 2025**

### **Status Report – 31 Sep2025 - 5<sup>th</sup> October 2025**

#### **1. Project Objectives**

- To promote organic farming practices through vermicomposting.
- To set up [number] vermicompost units for 145 farmers in Palghar district.
- To build farmers' capacity in producing organic manure and improving soil fertility.

#### **2. Activities Completed**

- Conducting Awareness meeting on vermicomposting through village meetings, community meeting and corner meetings.

- Baseline survey conducted for 145 beneficiaries.
- 145 beneficiaries shortlisted based on eligibility criteria.

List of Selected Beneficiaries:

<b>Sr. No.</b>	<b>Village Name</b>	<b>Gram Panchayat</b>	<b>Block</b>	<b>District</b>	<b>No of Beneficiary</b>
	Moj	Moj	Wada	Palghar	30
	Pimproli	Moj	Wada	Palghar	50
	Varai	Moj	Wada	Palghar	25
	Vikos	Moj	Wada	Palghar	20
	Tilasa	Moj	Wada	Palghar	20

- Documentation ensures proper tracking and comparison post-intervention.
  - Vendor Selection & Procurement:
    - Vermicomposting Kits: Drum vendor and vermicompost (vermiculture) supplier selected.
    - Plantation: Nursery vendor for Gliricidia plans.
    - Spry Equipment: Hardware vendor for Spry bottle.
  - **Kit Distribution:**

#### **Vermicomposting activity:**

- The procurement of drums for all 145 beneficiaries has been successfully completed.
- Plastic drum kits have been distributed to all 145 beneficiaries.

- Field-level training sessions were conducted in 5 different batches, covering all 145 beneficiaries.
- All 145 beneficiaries have completed the filling of drums with animal dung and waste.
- Vermiculture (worms) kits have also been successfully distributed to all 145 beneficiaries.

### Plantation Activity:

- Procurement of Gliricidia plants for all 145 beneficiaries has been successfully completed.
- Plants have been distributed to all 145 beneficiaries.
- Plantation work has been completed for 90 beneficiaries, while the remaining plantations are in progress.

### . Upcoming Plans

- The **field team has been mobilized** to ensure smooth on-ground implementation.
- Completion of balance 55 beneficiaries Gliricidia plantation.
- **Post-distribution monitoring and technical support** will be provided to all beneficiaries to ensure effective adoption and usage.

### Photographs:

#### Mobilization



### Document Collection



### Drum Distribution



### Plants Distribution:





### Field Training:



### Vermiculture Distribution:

